



Old Germantown Road Bicycle & Pedestrian Improvements Project

Pre-Construction PUBLIC MEETING
Wednesday, April 9, 2025, 6:00 PM
434 South Swinton Avenue, Delray Beach,
FL 33444



R.J. Behar & Company, Inc.
Engineers • Planners



AGENDA

- Meet the Team
 - Project Description
 - Project History
 - Proposed Improvements
 - Project Limits
 - Designed Typical Sections
 - Construction Schedule
- What to Expect During Construction
 - Impacts and Benefits
 - Questions and Answers



MEET THE TEAM



City of Delray Beach

Jason M. Kaufman, P.E.

City Engineering Division Manager

Juan Palacio, E.I.

Project Manager II



RJ Behar & Co., Inc.

Nestor Santana, P.E.

Senior Project Engineer



R.J. Behar & Company, Inc.

Engineers • Planners

Cruz Public Relations

Meredith Cruz

Public Information Officer



M&M Asphalt Maintenance, Inc.

DBA All County Paving

Thomas Pastore

Sr. Project Manager




City of Delray Beach
Florida

PROJECT DESCRIPTION

City Project No. 20-016 FDOT LAP Project FM No. 444377-1-58-01

Federally-funded grant by the Transportation Planning Agency of Palm Beach County (TPA) under its Local Initiatives Program for “widening and/or restriping roadways to provide designated bike lanes, construction of pedestrian facilities, shared use paths, greenway/trail corridors bike and pedestrian supporting facilities” for Old Germantown Road from Park Access Road to S Congress Avenue.

- Contract awarded to All County Paving - \$5,990,000.00.
- Grant participation - \$4,706,455.00



PROJECT HISTORY

- TPA grant award - 2019
- Design start – August 2022
- Design public meeting 1 – March 2023
- Design public meeting 2 – October 2023
- Design completion – May 2024
- Construction contract award – February 2025




PROPOSED IMPROVEMENTS

- Milling and Resurfacing
- Concrete Curbs and Gutters
- Installation of Shared-Use Path on Old Germantown Rd
- Installation of Sidewalks on SW 22nd Ave.
- ADA Accommodations Improvements
- Drainage Enhancements (Swales and Ditches)
- Utility Work
- Pedestrian Lighting
- Signage Installation
- Roadway Pavement Preservation/Rehabilitation
- Widening
- Pavement Markings
- Landscaping



PROJECT LIMITS




Limits:

- Park Access Road
- South of Congress Avenue
- SW 22nd Ave to North of Sabal Condominium


Construction anticipated between May 2025 and May 2027



DESIGNED TYPICAL ROADWAY SECTION



DESIGNED TYPICAL ROADWAY SECTION (BRIDGE OVER CANAL E-4)



**EXISTING
SECTION**

**PROPOSED
SECTION**



ANTICIPATED PROJECT SCHEDULE



PROJECT: OLD GERMANTOWN ROAD																									
CONGRESS AVE TO PARK ACCESS TASKS	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
NOTICE TO PROCEED																									
SUBMITTALS AND PERMITTING																									
MOBILIZATION																									
EROSION CONTROL NORTH SIDE																									
CLEARING & GRUBBING/STRIPPING NORTH SIDE																									
TREE RELOCATION NORTH SIDE																									
DEMO EXISTING SIDEWALKS NORTH SIDE																									
WATER MAIN RELOCATIONS NORTH SIDE																									
DRAINAGE IMPROVEMENTS NORTH SIDE																									
LIGHTING CONDUITS & PULL BOXES																									
CONSTRUCT SHARED USE PATH NORTH SIDE																									
RDWY RECONSTRUCTION/SHOULDERS NORTH SIDE																									
SODDING & LANDSCAPE NORTH SIDE																									
EROSION CONTROL SOUTH SIDE																									
CLEARING & GRUBBING/STRIPPING SOUTH SIDE																									
TREE RELOCATION SOUTH SIDE																									
DEMO EXISTING SIDEWALKS SOUTH SIDE																									
DRAINAGE IMPROVEMENTS SOUTH SIDE																									
LIGHTING CONDUITS & PULL BOXES																									
CONSTRUCT SHARED USE PATH SOUTH SIDE																									
SW 22ND AVE CONSTRUCT CONCRETE SIDEWALK																									
RDWY RECONSTRUCTION/SHOULDERS SOUTH SIDE																									
INSTALL FENCE SOUTH SIDE																									
MILL & RESURFACE																									
SODDING & LANDSCAPE SOUTH SIDE																									
SIGNS AND PAVEMENT MARKINGS																									
DEMOBILIZATION																									



WHAT TO EXPECT DURING CONSTRUCTION

Maintenance of Traffic (MOT):

- One Lane Open
- Flaggers

Access:

- Residences and Businesses

Public Outreach:

- Project website
- Updates



WHAT TO EXPECT DURING CONSTRUCTION

- **Monday to Friday: 7:00 AM to 6:00 PM (City noise ordinance)**
- **Saturday: 8:00 AM to 4:00 PM (City noise ordinance)**
- **Saturday work requires approval by the City**
- **No work is permitted outside of these hours, on Sundays, or City-established holidays.**



WHAT TO EXPECT DURING CONSTRUCTION

- Contractor required to have approved Maintenance of Traffic (MOT) Plans
- Electronic message boards will be placed at least 2 weeks in advance of the construction start date
- Single lane closures utilizing flaggers (alternating one-way traffic)
- **PLEASE OBEY ALL TEMPORARY TRAFFIC CONTROL DEVICES THAT WILL BE IN PLACE FOR ADDED SAFETY**



IMPACTS AND BENEFITS

- Enhancing residents' quality of life
- Supporting safe, efficient, and convenient mobility for all users
- One lane open
- Access at all times
- Project website - updates



CONTACT

Community Outreach Specialist Meredith Cruz



561.589.9584



mcruz@cruz-pr.com



<https://www.germantownroadimprovements.com>





Q & A

Thank you!

Visit
www.GermantownRoadImprovements.com